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CDS test support
Participants can email the group email address (CDSTestingSupport@tsx.com) with any
T+2 testing questions or issues. The CDS T+2 test support team will monitor the group email
address throughout regular business hours.

During scheduled testing, participants and service bureaus will receive the following
emails:

• Daily activities email (BOD): CDS will email the day’s activities, including whether
special processing is scheduled for the day

• Batch complete email (EOD): CDS will email notification to participants at end of day
that batch processing is complete and files are available for pick up

• Ad hoc emails: CDS will issue an email if CDS encounters issues during testing

Version Summary of changes

3.0
January 13, 2017

• 4.2.1 NEO trading cycle: updated trading schedule times
• 5.3.1 TSX trading cycle: updated trading schedule times
• 6.2 CDS process and timelines & 6.3 Test overview: updated times
• 6.5.3 Auto segregation: this is a new section.  Auto segregation will be

set to No for all participants
• 6.5.4 Event details: this is a new section.  Details of the dividend event

without due bills and the stock split event with due bills are outlined
• 6.5.5 Exchange trades: there will be no exchange trading activity on

days specified as Canadian funds holidays
• 6.6 Test calendar: April 20 – removed receipt of T+2 trade files as it is a

Canadian funds holiday
• 6.7 Test activities: updated scheduled times
• 7 DTCC testing:

o Added dates that CDS will support DTCC testing
o Added a list of reports supported by DTCC during testing
o Added a list of reports that are NOT supported by DTCC during

testing that were requested by participants
• 9 CDCC: CDCC’s external test plan was published on the CCMA

website November 30, 2016
• Appendix A: this is a new section.  The securities that will be used in T+2

testing are listed.
4.0

February 28,
2017

FINAL

• 6.3 Test overview: updated incorrect day of the week for May 26
• 6.6 Test calendar:

The dates for erroneous exchange trade testing have been identified.
o Cycle 1 dates: April 21 (erroneous exchange trades submitted

with CA92206E1088); April  24 (correcting exchange trades
submitted)

o Cycle 2 dates: May 18 (erroneous exchange trade submitted
with CA92206E1088); May 19 (correcting exchange trades
submitted)

The dates CDCC will exercise options have been identified:
o Cycle 1: April 19
o Cycle 2: May 18

CDCC will use CA73755L1076 and CA7800871021
• 9 CDCC: added contact information (section 9.1)
• Appendix A:

mailto:CDSTestingSupport@tsx.com
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Version Summary of changes

o Two additional securities (CA59934P1018 and CA46135A2074)
have been added to list of securities

o Securities that are not CNS eligible have been identified
o The security that will be used in erroneous exchange trade file

testing has been identified (CA92206E1088)
o Securities that will be used in CDCC options testing have been

identified (CA73755L1076 and CA7800871021)
5.0

March 10, 2017

FINAL

Appendix B (New): Additional debt securities have been added for non-
exchange trades

6.0
May 3, 2017

FINAL

Canadian industry testing cycle 2 has been extended to June 2, 2017 from
May 26, 2017. Also, the daily schedule has been updated to allow more
time for participant input.

o Z1 will be available from 7:00 a.m. to 12:30 p.m. EST
o Payment exchange will be executed at 12:00 p.m. EST
o Trade orders can be entered at the Exchanges until 1:00 p.m.

EST
o Batch will begin at 1:00 p.m. EST

The following sections have been impacted by the above-noted changes:
• 4.2.1 NEO Trading cycle
• 5.3.1 TSX Trading cycle
• 6.1 CDS Testing: Test environment
• 6.2 CDS Testing: Process and timelines
• 6.6 CDS Testing: CDS Test calendar (May)
• 6.7 CDS Testing: CDS Test activities

The cycle 2 testing period for International Trade Reconciliation has
changed. The cycle is from June 5, 2017 to June 16, 2017.  The following
section has been amended as a result:
• 7 DTCC testing

Appendix A reflects the list of securities as emailed to test participants by
CDS on April 12, 2017.
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1 Background
Currently, the settlement period for security trades in North America is transaction date
(T) plus three business days, commonly referred to as T+3. However, subsequent to the
move by the European Union to a T+2 settlement cycle in 2014, the United States
announced in late 2014 that they would similarly move to T+2.

The Canadian Securities Administrators (CSA) has determined that due to the
interconnectedness of the Canadian and American markets, Canada must move in
tandem with the United States to a T+2 environment. The scheduled implementation
date is September 5, 2017.

Moving to T+2 offers the following key benefits:

• Provides an uniform settlement period aligned with the United States for settling
securities by T+2

• Reduces counterparty, market and liquidity risks by reducing both outstanding
settlements and their associated replacement cost risks

• Increases automation of operational processes across organizations, including:

o Dematerialization

o Same-day affirmation (SDA)

o Alignment between linked markets

o Streamlined trade corrections

As a result, the Canadian Capital Markets Association (CCMA) was established to co-
ordinate Canadian efforts to shorten the settlement cycle.  The CCMA has set up a T+2
Steering Committee (T2SC) and working groups to coordinate the activities that will
ensure a smooth transition to T+2 for the Canadian market. CDS, as a member of the
CCMA Operations Working Group (CCMA OWG), developed this test plan for execution
in a T+2 designated region during Q2 2017.

CDS will facilitate end-to-end testing for the Canadian market, as CDS is Canada’s
clearing and settlement facility. CDS will support DTCC T+2 testing by providing reports
and reconciliation for U.S. trade activity.

2 Testing by individual organizations
Members are encouraged to work with all applicable stakeholders to develop and
execute robust and comprehensive internal T+2 test plans.

While developing internal test plans, organizations should consider the following:

• The impact of T+2 changes on their system(s)

• The need to create representative test data

• Scheduling their internal testing to be prepared for industry testing

Test data volumes for double settlement should also be considered– i.e. upon
implementation, a single calendar day will have to accommodate both the last T+3 and
the first T+2 settlements.
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Testing should include people, processes, and technology affected by the shortened
settlement cycle, such as:

• Internal system and data changes

• Internal process adjustments

• Operating procedures and documentation updates

• Regression testing on upstream and downstream systems, data, and processes

• Vendor and service bureau changes affecting the organization

• Stress testing using the double settlement day volume

3 CDS industry testing
The following sections cover T+2 testing for Canadian trades.

3.1.1 Participation

Although it is expected that most exchanges, service providers and CDS participants will
voluntarily take part in industry testing, testing will be voluntary.

The deadline for participants to indicate they will participate is November 30, 2016.

3.2 Out of scope activities

Activities unaffected by the shortened settlement cycle will be excluded from industry
testing. The following activities have been identified as out of scope:

• Deposits

• Withdrawals

• Pledge/collateralization

• Northbound/southbound movements

• International movements

• Direct participant (DP) trade matching

3.3 Testing process

The CDS industry T+2 testing is designed to support full end-to-end testing including:

• Entry of exchange trade orders by participants

• Execution of orders by exchanges

• Transfer of exchange trade files from exchanges to CDS

• Entry and confirmation of non-exchange trades in CDSX by participants and service
bureaus

• Extraction, netting and marking of CNS eligible trades

• Settlement of TFT trades and outstanding CNS positions

• Creation of outbound files

• Execution of trade reconciliation
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3.4 Test scenarios

• End-to-end testing will be supported, in order to allow firms to test the full trade
lifecycle from their internal trade order systems to CDS post-trade settlement.

o CDS will partner with NEO Exchange and TSX to participate in T+2 testing to
enable firms to conduct full trade end-to-end lifecycle testing

o Testing will include both exchange and non-exchange trades

o Participants are encouraged to  set up testing partners to facilitate testing data

• Corporate actions will be executed in the test environment, allowing testing of the
following impacts:

o Dividend event to test the shortened settlement period between ex-date and
record date

o Stock split with due bill event to test the shortened settlement period between the
ex-date and due bill redemption date

• The following exception scenarios are in scope:

o United States markets open/ Canadian markets closed

o Canadian markets open/United States markets closed

• Erroneous exchange and/or ATS trade file with incorrect value dates

• Expiry, options exercised and assigned file for CDCC
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3.4.1 TMX CDS T+2 exchange trade processing

The following illustrates how exchange trade processing will be tested.

TMX CDS      T+2 Testing – Exchange Trade Processing
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3.4.2 TMX CDS T+2 non-exchange trade processing

The following illustrates how non-exchange trade processing will be tested.

TMX CDS   T+2 Testing – Non-Exchange Trade Processing
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4 NEO Exchange
NEO Exchange’s GTE test environment will be available during the T+2 Q2 2017 testing
period for participants to enter orders.

The following sections cover the data, activities and contacts for NEO Exchange testing.

4.1 NEO Exchange test calendar

For more information, see 6.6 Test calendar.

4.2 NEO Exchange test activities

NEO Exchange will test order entry during a dedicated trading cycle.

4.2.1 Trading cycle

NEO Exchange will provide a dedicated trading cycle for T+2 testing in NEO Exchange’
GTE test environment:

• All trading books will be available:

o Lit

o NEO

o Cross

o SST

• The following will be the daily trading schedule for each book:

NEO
Time (EST) Activity

6:00 a.m. Market open for submitting and
executing trade orders

1:00 p.m. Market close

NEO Connect
Time (EST) Activity

6:00 a.m. Market open for submitting and
executing trade orders

12:30 p.m. Submitting trade orders close

12:45 p.m. Market Close

• The daily trading schedule excludes opening or closing auctions

• NEO Exchange will send the daily Exchange Trade File to CDS before 1:30 p.m. EST
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4.2.2 Order entry

NEO Exchange will support the following trade types for testing:

• One or more trades in the SST book for each of the special settlement terms:

o Cash

o Cash today

o Future settlement (including T+3 and later)

• A cross with each of the special settlement terms

• A trade correction, where the settlement date changes

Participants are encouraged to include the trade types tested by NEO Exchange in their
test plans.

Participants will arrange their own trading partners.

4.3 NEO Exchange test securities

Refer to Appendix A for the list of test securities.

4.4 NEO Exchange contact information

The following are the contacts identified for testing.

Names Role Email address Telephone number

Janet Hall
Business Analyst
(primary contact) janet.hall@aequin.com 416-933-5907

Erik Sloane

Head of Product
Management
(secondary contact) erik.sloane@aequin.com 416-933-5904

Lloyd Clarke
Head of Business
Operations lloyd.clarke@aequin.com 416-933-5913

Trading Services
Business Operations
Service Desk NEOTradingServices@aequin.com 416-933-5950

mailto:janet.hall@aequin.com
mailto:erik.sloane@aequin.com
mailto:lloyd.clarke@aequin.com
mailto:NEOTradingServices@aequin.com
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5 TSX Exchange

5.1 TSX Test overview

TSX Markets’ GTE test environment will be available during the T+2 Q2 2017 testing period
for participants to enter orders.

5.2 TSX Test calendar

TSX will configure their trading calendar to accommodate the needs of the testing
community.

5.3 TSX Test activities

TSX will test customer order entry/execution during a dedicated trading cycle.

5.3.1 Trading cycle

TSX will provide a dedicated trading cycle for T+2 testing in TSX Markets’ GTE test
environment:

• Customer order entry/executions

• GTE connected to EIS Acceptance 2

• EIS Acceptance 2 to generate and send clearing file with new default of T+2 to CDS

• Send a trade file with erroneous value date (i.e. exception testing)

• TSX will send the daily Exchange Trade File to CDS before 1:30 p.m. EST

• The following will be the daily trading schedule:

Time (EST) Activity

7:30 a.m. Pre Open - Market open for
submitting trade orders

10:00 a.m. Post Open - Trade Order
matching /execution begins

1:00 p.m. Market close

5.3.2 Order entry

TSX Markets encourages participants to include the following trade types in their
respective test plans:

• One or more trades in the SST book for each of the special settlement terms:

o Cash

o Cash today

o Future settlement (including T+3 and later)

• A cross with each of the special settlement terms

• A trade correction, where the settlement date changes
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Participants will arrange their own trading partners.

5.4 TSX Test securities

Refer to Appendix A for the list of test securities.

5.5 TSX contact information

The following table lists the primary contact for TSX.

Business Names Email address Telephone number

TSX Markets Mark Jarrett Mark.Jarrett@tsx.com 416-947-4693

6 CDS testing

6.1 Test environment

CDS will designate the CDS Z1 region to execute testing from April 13, 2017 through June
2, 2017. This test region is the same one used during CNS Novation testing in Q3 2016.

6.2 Process and timelines

T+2 testing will occur during Q2 2017, from mid-April to June 2, 2017.

• The timeline will occur in two week intervals:

o Week 1 and 2: Test period

o Week 3 and 4:

 Reassessment and defect testing period

 Reset test data

o Weeks 5 to 7: Final test period

• Trades entered during the first day of each test period will have T+3 settlement to
allow testing of a dual settlement day on Day 4

• Production security numbers will be used

• Security positions and cap will be provided

• Reports, files and messages will be provided in the test region

• CDSX will be available for testing daily from 7:00 a.m. EST to 12:30 p.m. EST

• Payment exchange will be processed daily at 12:00 p.m. EST for both CAD and USD

• The end of day batch will run daily at 1:00 p.m. EST

• U.S. and Canadian funds holidays will be included

• Business testing days will match the calendar days

mailto:%20Mark.Jarrett@tsx.com
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6.3 Test overview

The following table provides additional details about the testing process and timelines.

Test component Details

External testing period Thursday, April 13, 2017 to Friday, June 2, 2017

Participant Z1 user access • Participants will be provided with test user IDs and
passwords for Z1

• Participants will be required to access Z1 online using
the user ID and password provided prior to the start of
the external testing period

• RMS reports are viewable, not printable

Connectivity testing Participants and Service Bureaus will be required to
complete connectivity testing prior to the start of the
external testing period

Daily schedule • The Z1 online region will be available from 7 a.m. EST
to 12:30 p.m. EST

• Payment exchange will be processed each test day
at 12:00 p.m. EST

• The overnight batch process will be executed every
test day

Syncing data prior to test • Before the start of testing, securities and holidays must
be synchronized with service bureaus/participants

• Ledger adjustments will be entered by CDS to create
security ledger positions; CDSU01N messages will be
generated by CDS
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6.4 Participant test preparation activities

The following will be the test preparation activities for participant testing.

Activity Date

1. Confirm participation in external test via group email
address (CDSTestingSupport@tsx.com)

By November 30, 2016

2. Provide test CUIDS via group email address
(CDSTestingSupport@tsx.com)

By November 30, 2016 

3. Confirm subscription requirements (files and messaging)
via group email address (CDSTestingSupport@tsx.com)
See 6.5.7 File and InterLink subscriptions for a list of
available files and messages

By November 30, 2016

4. Provide contact information (email addresses and
phone numbers) via group email address
(CDSTestingSupport@tsx.com)for:
• Business contact(s)
• Technical contact(s) for FTP setup and connectivity

testing
• Technical contact(s) for MQ setup and connectivity

testing

By November 30, 2016

5. Perform connectivity testing (files and messaging) Q1 2017

6. Verify online access to Z1 region using test IDs Q1 2017

6.5 Test data

The following sections cover the data that will be used during testing.

6.5.1 Securities

Refer to Appendix A for the list of test securities.

A security position of 1,000,000 for each security will be credited to each participant’s
SA000 as part of data set-up.

6.5.2 Funds

Each participant will be provided with the following CAPs:

• 500,000,000 CAD

• 500,000,000 USD

6.5.3 Auto segregation (Auto seg)

Auto seg will be set to ‘No’ for all participants. If required, participants can activate their
auto seg using CDSX online functionality (Account Maintenance – MAM).

mailto:CDSTestingSupport@tsx.com
mailto:CDSTestingSupport@tsx.com
mailto:CDSTestingSupport@tsx.com
mailto:CDSTestingSupport@tsx.com
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6.5.4 Event details

Dividend event without due bills
Security number: CA73927C2094
Payment rate: Hold 1.00 share, receive 0.1575 CAD

Test Cycle 1 Test Cycle 2
Payable date 2017-04-24 2017-05-23
Ex-date 2017-04-17 2017-05-15
Record date 2017-04-18 2017-05-16

Stock split event with due bills
Security number: CA98462Y1007
Payment rate: Hold 1.00 share, receive 1.00 share

Test Cycle 1 Test Cycle 2
Payable date 2017-04-28 2017-05-26
Record date 2017-04-18 2017-05-16
Ex-date 2017-04-25 2017-05-24
Due bill redemption date 2017-04-27 2017-05-25

6.5.5 Exchange trades

Participants will enter exchange trades through their trade order systems.

There will be no exchange trading activity on the days specified as Canadian funds
holidays in the testing cycles:

• Cycle 1: April 20, 2017
• Cycle 2: May 17, 2017

6.5.6 Non-exchange trades

Participants will arrange with the counterparty of their choice to input non-exchange
trades.  Participants will be required to contact their counterparty and/or T+2 test partner
to arrange for confirmation of the trades.

6.5.7 File and InterLink subscriptions

Each service bureau and participant will identify their file and message subscription
requirements for the test environment.
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The following are the available subscription items.

• Inbound/outbound messages:

o CDST*

o CDSY*

o CDSA*

o CDSU01N

o CDSX01N

o CDSX03N

o CDSN01N

• Inbound files:

o Exchange trade reconciliation

• Outbound files:

o Ledger update file (0001)

o CNS Activity file – EOD (0006)

o CNS Activity file – BOD (0031)

o CNS Position file (0010)

o Trade file – EOD (0002)

o Trade file – BOD (0009)

Note: FTP reports are not supported.

6.5.8 RMS reports

RMS report IDs that apply to external testing will have a suffix of D. For example, the
external testing version of the report ID for the Daily Transactions Report is TON01000230D.

CDS will generate the following reports during testing.

Report ID Report Name Timing
XXXA0002536D ALLOTTED TRADES-BOD REPORT BOD

XXXLL000369D
CLAIMS FOR SETTLED TRADES AND OUTSTANDING CNS POSITIONS
REPORT EOD

XXXLL000300D CNS TRADE EXCEPTIONS REPORT Intraday
XXXLL000439D CNS ACTIVITY REPORT EOD
XXXLL000010D CNS CASH SUMMARY REPORT - POST CNS/BNS BOD
XXXLL000229D CNS MARK DIFFERENCE DETAILS REPORT BOD
XXXLL000230D DAILY TRANSACTION REPORT EOD
XXXLL002194D DOMESTIC EXCHANGE TRADE REPORT BOD
XXXLL000239D DUE BILL CALCULATION REPORT EOD
XXXA0001953D EXCHANGE TRADE RECONCILIATION REPORT (DOMESTIC) BOD
XXXLL000090D FINAL CONSOLIDATED CASH RECAP REPORT Intraday
XXXLL000227D OUTSTANDING CNS POSITION UPDATE REPORT BOD
XXXLL000073D OUTSTANDING CONFIRMED TRANSACTIONS REPORT EOD
XXXLL001949D OUTSTANDING EXCHANGE TRADE REPORT EOD
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Report ID Report Name Timing
XXXLL000217D OVERNIGHT PAYMENT RELEASE REPORT BOD
XXXLL000201D PROJECTED PAYMENT REPORT FOR PARTICIPANTS EOD
XXXA0000038D SETTLED TRANSACTIONS REPORT OR
XXXLL001912D SUMMARY OF CONSOLIDATED PAYMENT REPORT EOD
XXXLL000016D SUMMARY OF OUTSTANDING CONFIRMED TRANSACTIONS REPORT BOD
XXXLL000219D SUMMARY OF PAYMENT RELEASE REPORT EOD
XXXLL001910D SUMMARY OF PROJECTED PAYMENT REPORT FOR PARTICIPANTS EOD
XXXLL002454D UNSETTLED NON EXCHANGE TRADE REPORT - POST BNS BOD
XXXLL001951D UNSETTLED NON EXCHANGE TRADE REPORT - PRE BNS BOD
XXXA0000080D UNSETTLED TRANSACTIONS REPORT OR
XXXLL000394D VALUE-DATED CNS POSITION UPDATE REPORT BOD

XXXA = CUID
XXXLL = Ledger
BOD = Beginning of day report
EOD = End of day report
OR = On request report
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6.6 Test calendar

The following calendars provide an overview of the testing schedule.
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6.7 CDS Test activities

The following table outlines the test activities that will be performed daily during the test
period.

Daily schedule

Time (EST) Activity Details Messages distributed

7:00 a.m. Z1 online region available TFT settlement CDSU01N

Intra-day CNS settlement CDSU01N, CDSX01N

Non-exchange trade
entry and confirmation
transactions

CDST01N, CDST10N

12:00 p.m. Payment exchange
executed

CDSN01N

12:30 p.m. Z1 online region
unavailable

1:00 p.m. to
5:00 p.m.

Overnight batch executed EOD reports created

EOD files created

DATE ROLLOVER CDSN01N

Exchange trade files
processed

Trade extraction, netting
and marking

CDSU01N, CDSX01N,
CDSX03N

CNS reports created

BOD files created

Exchange trade
notification messages
sent

CDSY01N

CNS/BNS Settlement CDSU01N, CDSX01N

Participant version of
EOD and BOD files
created

Email notification sent to
participants
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Daily schedule

Time (EST) Activity Details Messages distributed

By 12:30 a.m. CDS receives trade
reconciliation files from
service bureaus and
participants

7:00 a.m. Trade reconciliation
process executed

7:30 a.m. Trade reconciliation reports
available*

*Time will vary if problems are encountered during the reconciliation process

7 DTCC testing
DTCC has published their industry T+2 test framework and schedule on the DTCC website.
As part of DTCC’s test, CDS participants will submit their trade orders to the U.S.
exchanges for execution in the U.S. market and settlement in NSCC.

The following graphic outlines the data flow to support trade reconciliation processes
during DTCC testing.

CDS will provide the following support to participants submitting orders for DTCC testing:

• NSCC/DTCC RMS reports:  CDS will load test reports received from DTCC into RMS.
These reports will be produced until the end of DTCC’s last test cycle (August 26,
2017)
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• International trade reconciliation: NSCC and participants /service bureaus will
forward their test ITRS files to CDS. CDS will execute the reconciliation process, which
will generate reports in RMS

• Locked-in trade reconciliation:  NSCC and participants/service bureaus will forward
their test LTRS files to CDS. CDS will execute the reconciliation process, which will
generate reports in RMS

CDS will provide support for CDS/DTCC testing during the period:
o March 13, 2017 to March 24, 2017 and
o June 5, 2017 to June 16, 2017

The following table outlines the test activities that will be performed daily during this test
period.

Time (EST) Activity Details

By 12:30 am CDS receives trade
reconciliation files from service
bureaus and participants

7:00 am Trade reconciliation process
executed

7:30 am Trade reconciliation and
DTCC/NSCC  pass through
reports available*

*Time will vary if problems are encountered

Note: Northbound and southbound movements are out of scope for CDS support during
DTCC testing.

The following are the New York Link ITRS/LTRS reports that will be included in DTCC testing.

Report ID Report Name
XXXA0000267D CDS TRADING BLOTTER - DROPPED TRADE REPORT
XXXA0000933D CDS TRADING BLOTTER - UNMATCHED TRADE REPORT
XXXA0001890D LOCKED-IN TRADE EXCEPTION REPORT

XXXA = CUID
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The following DTCC/NSCC pass through reports will be supported during the CDS/DTCC
test period.

Report ID Report Name
XXXA0003409 CNS ACCOUNTING SUMMARY
XXXA0003426 CNS DAY MISCELLANEOUS ACTIVITY
XXXA0003405 CNS DIVIDEND ACTIVITY REPORT
XXXA0003411 CNS DUE BILL ACTIVITY REPORT
XXXA0003402 CNS NIGHT MISCELLANEOUS ACTIVITY
XXXA0003414 CNS POSITION PRIOR TO DAY CYCLE
XXXA0003413 CNS POSITION PRIOR TO NIGHT CYCLE
XXXA0003406 CNS PROJECTION REPORT
XXXA0000198 CNS RECEIVE/DELIVER INSTRUCTION REPORT
XXXA0003403 CNS RECORD DATE REPORT
XXXA0003407 CNS SETTLEMENT ACTIVITY - DAY
XXXA0003404 CNS SETTLEMENT ACTIVITY - NIGHT

The following reports were requested by participants; however, they are not supported
by DTCC during T+2 testing.

Report ID Report Name
XXXA0003441 CNS BUY-IN ACTIVITY
XXXA0003408 CNS CASH RECONCILIATION - DAY
XXXA0003401 CNS CASH RECONCILIATION - NIGHT
XXXA0004279 CNS CONSOLIDATED TRADE SUMMARY

XXXA0003424 CNS CONSOLIDATED TRADE SUMMARY SUPPLEMENTAL (2)

XXXA0003440
CONSOLIDATED PARTICIPANT STATEMENT FOR THE
SETTLEMENT DATE

XXXA0003430 DELIVER & RECEIVE SETTLEMENT ACTIVITY REPORT (NIGHT)
XXXA0003432 DIV/REORG CASH SETTLEMENT ITEMS
XXXA0003428 PARTICIPANT DAILY ACTIVITY STATEMENT

8 Exchanges/Alternative trading systems (ATS)
Exchanges or alternative trading systems providers should contact CDS if they would like
to provide their trade file to CDS.

9 CDCC
CDCC will follow CDS’s test schedule plan.  CDCC’s external test plan was published on
the CCMA website November 30, 2016. (http://ccma-acmc.ca/en/wp-
content/uploads/CDCC-T2-External-Test-Plan-November-18-2016.pdf)

http://ccma-acmc.ca/en/wp-content/uploads/CDCC-T2-External-Test-Plan-November-18-2016.pdf
http://ccma-acmc.ca/en/wp-content/uploads/CDCC-T2-External-Test-Plan-November-18-2016.pdf
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9.1 CDCC contact information

The following table lists the primary contact for TSX.

Name Email address Telephone number

Roger Warner roger.warner@tmx.com 416-350-2775

mailto:roger.warner@tmx.com
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Appendix A: Test securities
Symbol Full Name CUSIP ISIN Curr Prod Type List Mkt

ATP.DB.D
ATLANTIC POWER CORP 6.00 PCT
SER D DEBS 04878QAS2 CA04878QAS27  CAD Debt TSX 

BAM.A
BROOKFIELD ASSET MANAGEMENT
INC 112585104 CA1125851040 CAD Equity TSX

BLN BLACKLINE SAFETY CORP 092382100 CA0923821007 CAD Equity TSXV
CIGI COLLIERS INTL SUB VTG COM 194693107 CA1946931070 CAD Equity TSX
CPD ISHARES SP TSX CDN PREF IDX ETF 46431G205 CA46431G2053 CAD Equity TSX
DAN ARIANNE PHOSPHATE INC COM 04035D102 CA04035D1024 CAD Equity TSXV

DWG
POWERSHARES DWA GLOBAL
MOMENTUM INDEX ETF 73939B108 CA73939B1085 CAD Equity NEO

GMM.U GENERAL MOTORS COMPANY 37045V100 US37045V1008 USD Equity TSX

HEX
HORIZONS BP NYMEX NAT GAS
BULL PLUS ETF 44049V102 CA44049V1022 CAD Equity TSX

ITEP
TRIMARK EUROPLUS FUND - SERIES
PTF 895954303 CA8959543031 CAD PTF NEO 

IVEG.U
INVESCO EUROPEAN GROWTH
CLASS - SERIES PTFU 46135A207 CA46135A2074 USD PTF NEO  

K KINROSS GOLD CORP 496902404 CA4969024047 CAD Equity TSX
L LOBLAW CO 539481101 CA5394811015 CAD Equity TSX

MST.UN MILESTONE APARTMENTS REIT UN 59934P101 CA59934P1018 CAD Equity TSX 

NWH.DB
NORTHWEST HEALTHCARE PROP
REIT 5.25 DEBS 667495AA3 CA667495AA32 CAD Debt TSX 

PAR.UN PARTNERS REIT UNITS 70214B118 CA70214B1186  CAD Equity TSX

PATH
COUNTERPATH CO COM PAR
$0.001 22228P302 US22228P3029 CAD Equity TSX

PHM.DB
PATIENT HOME MONITORING 7.50
PCT DEBS 70324GAB2 CA70324GAB29  CAD Debt TSXV 

POT POTASH CORP OF SASK INC 73755L107 CA73755L1076 CAD Equity TSX 
PWF.PR.A POWER FINANCIAL CORPORATION 73927C209 CA73927C2094 CAD Equity TSX

SLF.PR.A
SUN LIFE FINANCIAL INC PR. SERIES
1 866796204 CA8667962044 CAD Equity TSX

RY ROYAL BANK OF CANADA 780087102 CA7800871021 CAD Equity TSX 

USB.U
POWERSHARES LAD US 0 TO 5 YR
CORP BD USD 73937C207 CA73937C2076 USD Equity TSX

YRI YAMANA GOLD INC 98462Y100 CA98462Y1007 CAD Equity TSX

ZHY
BMO HIGH YLD US CORP BND HDG
CAD IDX ETF 05590B100 CA05590B1004 CAD Equity TSX

VGH
VANGUARD US DIV APPR IDX ETF
CAD HEDGE 92206E108 CA92206E1088 CAD Equity TSX 

Dividend event - CA73927C2094
Stock split event - CA98462Y1007

Security was added to this list in v4.0
Security is not CNS eligible
Security will be used for CDCC options exercised
Security will be used for erroneous exchange trades testing

Security detail was corrected on March 30, 2017
      Security detail was corrected on April 11, 2017
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Appendix B: Test debt securities (for non-exchange trades)

Security Short Name CUSIP ISIN Instrument
Type

CITY OF TORONTO 891288DH2 CA891288DH21 MUN
GOVT CDA BD CAD 230601S 8.000 135087UT9 CA135087UT96 CDA
GOVT CDA S-G401 0.50% 020119 135087G40 CA135087G401 CDA
NHA MCAP CDOR+0.350%
08/01/20 62941Z4W1 CA62941Z4W16 MBS
ONT PROV 6.5% 03/08/2029 683234LJ5 CA683234LJ58 PRV
TELUS 3.35% NTS SER CK 040124 87971MAR4 CA87971MAR49 CRP
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